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The Open Science Grid Consortium includes contributions from many projects and
stakeholders. High level deliverables and milestones are negotiated in the Consortium
Council, Technical Groups and Activities.

The Consortium Interim Executive Board and Council have been formed. The next face
to face meeting will be in Madison, May 3™. There are currently about 22 members of the
council and interim executive board.
http://opensciencegrid.org/events/meetings/osgcouncil050305/index.html

The next Consortium meeting is planned in July at the University of Wisconsin,
Milwaukee, hosted by the LIGO group.

Within the scope of the GDM the Open Science Grid Activity provides coordination and
organizational infrastructure in support of the contributions from other Fermilab projects
and stakeholders in the consortium.

1.1. Project Drivers & Scope
Fermilab Computing and Strategic Storage resources
COMMON accessible to Open Science Grid
Common and/or interoperable Services with OSG and
COMMON LCG
DO Use of OSG/LCG/Fermigrid resources
CDF Use of OSG/LCG/Fermigrid resources
Tier-1Grid resources access (subject to policy) from OSG
CMS &LCG
CMS DC06 CMS 20% Data Challenge
CMS DCO07 CMS 50% Data Challenge
CMS MCPS using Tier-2 and OSG resources
Astro SDSS processing and analysis
1.2. Project Milestones and Current work

1. Spring 2005 Open Science Grid Deployment
The scope of the OSG Spring deployment is given in
http://computing.fnal.gov/docdb/osg_documents/0000/000028/005/0SG-Deployment-

Activity-v.9.2.pdf




The OSG Integration Activity has shown significant progress in organizing the testbed
and defining and accepting readiness activities from the contributors. The integration
testbed has 20 sites. Many Grid3 sites are planning to migrate to OSG once the software
release is final. http://osg.ivdgl.org/twiki/bin/view/Integration/

Milestones to deliver to OSG Deployment are included in the Upper Storage, VO-
Privilege, FermiGrid and US CMS S&C projects. VO administrators at Fermilab and
BNL use VOMRS. Other VO administrators are evaluating it at this time.

Operation and support of the Open Science Grid will be ongoing after it is deployed.

2. Open Science Grid Consortium

There are regular (weekly or bi-weekly) home meetings of the OSG Technical Groups
and/or Activities. Chairs are responsible for arranging these meetings, publishing
minutes and reporting at the Deployment and Consortium meetings. The OSG Document
Database is used to keep documents and presentations. Documentation is also kept on the
OSG web site and Twiki.

The Open Science Grid has a important component of Outreach, Communication and
Education. The NSF has recently funded a full time Grid Coordinator, resident in
Fermilab Public Affairs, who will be working with OSG and visiting many of the
Universities and other Laboratories active in the US physics and science grid efforts.

The Fermilab education office is involved in defining the future program of work for
bringing scientific grid based applications to the classroom.

A important part of the OSG is partnership with the LCG, EGEE and TeraGrid. Recent
activities have been Dane’s talk at GlobusWorld and Ruth’s particiation in the TeraGrid
all hands meeting. Markus Schultz (LCG/EGEE Deployment) and Massimo Lammana
(ARDA) will attend upcoming OSG meetings.

3. Incremental and Fall 2005 OSG Release.

There will be incremental releases of the OSG infrastructure after initial deployment. We
expect more support for managed storage, new components from the US contributions,
LCG and EGEE/gLITE. New middleware components from Globus GT4 (GridFTP,
GRAM) and Condor (Condor-C) will be tested and released.

The scope and deliverables for a major release in the fall of 2005 will be negotiated by
the stakeholders — Council and Executive Board members — based on the experience of
the initial deployment and the drivers and requirements of the contributors.

1.3. Effort
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Co-Chair- of OSG Provisioning and
Deployment, member of Council




Ruth Pordes OSG Coordination, Co-chair of .S FTE | . PPDG funded
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1.4. Risks

1.4.1. Short term Risks:

The OSG Spring Milestone for deployment of the new services has slipped because of
several reasons, including:
1) New components in VDT needing integration and testing.
2) Access to Managed Storage and Role-based Authorization due to lack of effort.

Grid accessible Managed Storage: There is no viable technology supported for
wide distribution on the scale of OSG.
3) VO Privilege Project Prima component: Author has left/is leaving and ramp up of new
effort to become the expert support is just starting.
4) General Information Providers (GIP) in common with LCG waiting for Condor fixes
and packaging in VDT.




Once OSG is deployed there will be a support load for the software and service providers
as well as for the administrators of resources. This is expected to be in line with current
efforts.

1.4.2. Long Term Risks:

Reliance on Grid infrastructure for the next decade requires

Maintaining and sustaining the Middleware - Condor, Globus, SRM, VDT - This
needs funding!

Operations is a key part of a shared broad infrastructure - This needs funding!

OSG Council and Executive Board does not have the time to ensure that their
contributions match the deliverables and expectations they are generating and agreeing
to.

We will have a resource constrained situation where economics drive resource owners to
withdraw from sharing and common infrastructure.



